Consent 3/11/2008 ltem # 11

SEMINOLE COUNTY GOVERNMENT
AGENDA MEMORANDUM

SUBJECT: Change Order #3 to CC-0751A-06/TLR - CR46A Phase lll, CR15 to Old Lake
Mary Road

DEPARTMENT: Administrative Services DIVISION: Purchasing and Contracts
AUTHORIZED BY: Frank Raymond CONTACT: Jacqui Perry EXT: 7114
MOTION/RECOMMENDATION:

Approve Change Order #3 to CC-0751A-06/TLR with Gibbs & Register, Inc of Winter Garden,
Florida, in the amount of $272,228.00, to provide for the modification to drainage structure S-
209, Powder Coat Aluminum Handrail, drainage structure S-101A and quantity overruns and
underruns due to actual field measurements and add thirteen days to completion, which
extends the final completion date to March 27, 2008.

County-wide Ray Hooper

BACKGROUND:

CC-0751A-06/TLR provides for all labor, materials, equipment, transportation, coordination
and incidentals necessary for the construction of a four lane urban roadway section
approximately 1.025 miles in length along an existing 2-lane corridor of CR 46A (HE Thomas
Jr. Parkway), from Upsala Road to Old Lake Mary Road.

Change Order #3 to CC-0751A-06/TLR will provide for the modification to drainage structure
S-209, Powder Coat Aluminum Handrail, drainage structure S-101A and quantity over-runs
and under-runs due to actual field measurements and add thirteen days to final completion,
which extends the final completion date to March 27, 2008.

The following is a summary of the cost of the Agreement:

Original Agreement Sum: $7,108,000.00
Change Order#1: 42,842.00
Change Order#2: 211,515.00
Change Order #3: 272,228.00
Revised Agreement Total: $7,634,585.00

This is a budgeted project and funds are available in Engineering-Roads (Account
#077515.560670, CIP#00011401) and Arterial Road Projects (Account #077521.560670,
CIP#00011401).



STAFF RECOMMENDATION:
Staff recommends that the Board approve Change Order #3 to CC-0751A-06/TLR with Gibbs

& Register, Inc of Winter Garden, Florida, in the amount of $272,228.00, to provide for the
modification to drainage structure S-209, Powder Coat Aluminum Handrail, drainage structure
S-101A and quantity overruns and underruns due to actual field measurements and add
thirteen days to completion, which extends the final completion date to March 27, 2008.

ATTACHMENTS:

1. CC-0751-06/TLR- CO#3 to Gibbs and Register Inc.

Additionally Reviewed By:

2 County Attorney Review ( Ann Colby )




SEMINOLE COUNTY, FLORIDA
CHANGE ORDER FOR CONSTRUCTION PROJECTS

SEMINOLE COUNTY
Engineering Division LFLOR!DA'S NAT UREL CHOICE
PURCHASING DIVISION 1101 E. First Street
(407) 321-1130 Sanford, F1. 32771
ORIGINAL
CONTRACTNO: CC-0751A-06/TLR  INITIATION DATE: __01-23-2008 CONTRACT DATE: 11-067-2006
CHANGE ORDER NO: 03 ACCOUNT NO: ARCH/ENG PROJECT #
CONTRACT FOR: CR-46A Phase 11, CR-15 Country Club Rd to Old Lake Mary Rd
YOU ARE REQUESTED TO MAKE THE FOLLOWING CHANGE(S) IN THIS CONTRACT:
See Attachment A.
REASON FOR CHANGE(S):
See Attachment A
ORIGINAL CONTRACT SUM. o oovreeies corciesisiveressussess ssessnrsnrsss sensssessentos serssnssrassssniany esiesiss $ 7,108,600.00
CONTRACT SUM PRIOR TO THIS CHANGE ORDER ...ccoiiiit vivesenres conismvsrensnssinns siressnss $ 7,362,357.00
CHANGE ORDER (increased) (decreased) (8HeREREEEA) ...vvnvreeer covrviecoionss seivsrmsinsssnss sonseans $ 272,228.00
NEW CONTRACT SUM INCLUDING THIS CHANGE ORDER WILL BE .ot i $ 7,634,585.00
CONTRACT TIME WILL BE (increased) (deereased) (unchanged)
BY (13 )CALENDAR DAYS s cvrermenntis cerinseines setissasiisans susessassenins 13 days
FINAL COMPLETION DATE THROUGH THIS CHANGE ORDER March 27, 2008

WAIVER This Change Order constitutes full and mutual accord and satisfaction for the adjustment of Coniract Price and Time as a result of
increases or decreases in costs and time of performance caused directly and indirectly from the change. Acceptance of this Waiver constitutes an
agreement between COUNTY and CONTRACTOR that the Change Order represents an equitable adjustment (o the Agreement and that
CONTRACTOR shall waive all rights to file 2 Contract Claim or claim of any nature on this Change Order. Execution of this Change Order shall

constitute CONTRACTOR's complete acceptance and satisfaction that it is entitled to no more costs or time (direct, indirect, impact, etc.) pursuant
to this Change Order.

ACKNOWLEDGEMENTS The aforementioned change, and work affected thereby, is subject to all provisions of the original Agreement not

specifically changed by this Change Order, and it is expressly understood and agreed that the approval of the Change Order shall have no effect on
the original agreement other than matters expressly provided herein.

NOT VALID UNTIL SIGNED BY OWNER, ARCHITECT/ENGINEER AND CONTRACTOR

HDR — Construction Control Corp. GIBBS & REGISTER, INC.
Public Works / Engineering ARCHITECT/ENGINEER gg\ISTR%CDTgR d(SSeal)
. outh Diilard Street
- 104 Forrest Drive Winter Gardep, F} 34787

DEPT/DIV J=flp s address
Date: Date:
Approved as to form & legal sufficiency:

County Attorney Date
SEMINOLE COUNTY BOARD ATTEST:
OF COUNTY COMMISSIONERS
Brenda Carey, Chairman  MARYANNE MORSE, Cierk to the Board of County

Commissioners in and for Seminole County, Florida

BCC APPROVAL DATE: . DATE:




Attachment A,

YOU ARE REQUESTED TO MAKE THE FOLLOWING CHANGE(S) IN THIS CONTRACT:

A. The proposed drainage structure (S-20%9) on Old Lake Mary Road station 109446, 13.25-ft. left is being
changed. The drainage structure S-209 which is a Type P-6 curb inlet will need to be modified to a Type V
gutter inlef. Also the existing ring and cover on storm water manhole C-29 on the SW corner of CR-46A and
Forrest Drive needed to be lowered to match the finish grade at fhat area.

B. Seminole County has requested that all of the aluminum handrail (1,210 LF) have a powder coat finish. The
color will be Forest Green, Product No. PSP4543.].

C. Errors to the pay item quantities of various roadway pay items has fed to substantial overruns and underruns
which are as follows:

1. Pay Item #430-171-138 Pipe Culvert RCP 36" — On the summary of drainage structure sheet 14 the

quantity of 36-inch RCP for structures S-215 and S-215A was incorrectly placed in the column for 24-
inch RCP and the 36-inch RCP for S-216 was incorrectly placed in the column for 38-inch RCP. The
installation of the 36-inch RCP in complete at this fime. Pue fo the above there is an overrun of 205.0
LF of 36-inch RCP. Pay Item #430-171-138 will be increased by 205.0 LF at the contract unit price of
$140.00 per LF for an increase to the original contract of $28,700.00. This is the final quantity
adjustment for this pay item.

2. Pay Item #430-171-129 Pipe Culvert RCP 24" — There will be an underrun to the final quantity of the

24" RCP due to the pipe quantities for drainage structures S-215 and 5-215A being incladed in the 24"
RCP column instead of the 36" RCP column. See summary of drainage structures plan sheet #14 and
plan sheet #29 and #122. Due to this error and final measured lengths of 24" RCP instailed, there will
be an underrun of 65,0 LF. Pay ltem #430-171-129 will be decreased by 65.0 LF at the contract unit
price of $87.00 per LF for a decrease to the original contract of <$5,655.00>, This is the final quantity
adjustment for this pay item.

3. Pay Item #430-171-133 Pipe Culvert RCP 30" — There will be an underrun to the final quanfity of the

30" RCP due to the pipe guantities for drainage straucture S-216 being included in the 3¢" RCP column
instead of the 36" RCP column. See summary of drainage structures plan sheet #14 and plan sheet #29.
Due to this error and the final measured length of the 30" RCP instalied there will be an underrun to
pay item #430-177-129 of 67.0 LE. Pay Item #430-171-133 will be decreased by 67.0 LF at the contract
unit price of $115.00 per LF for a decrease to the original contract of <$7,705.00>. This is the final
quantity adjustment for this pay item.

4. Pay Item #160-4 Type “B” Stabilization (12') — The 12" of Type “B” Stabilization (LBR 40) for the

6.

maintenance berms in Ponds 1 & 2 was not included in the bid pay item quantity (see comp book and
plan sheets 121 & 122 for pond berms). Total overrun for Ponds 1 & 2 is 3,101.08 SY. Also six areas in
the Rt. and Lt. roadway were omitted from the bid pay item quantity. The areas are as follows:

Lt. roadway station 166+-60.37 to 168+60, 239.63" x 26' =750.04 SY
9

Lt. roadway station 177+45.50 to 180+05.50, 260' x 26' = 751.11 SY
9

Lt. roadway station 177+45.50 to 179+55.50, 210' x 12' = 280.80 SY
9

Lt. roadway station 187+18 to 189+53, 235" x 26' = 678.90 §Y
9

Rt. roadway station 176+19 {0 177+45, 126' x 26' = 364.00 SY
9

Rt. roadway station 185+91.50 to 187+18, 126.50" x 26' = 365.44 SY
9

Due to the above there is an overran of stabilization at Ponds 1 & 2 of 3,101.08 SY a2nd an overrua of
stabilization for the roadway of 3,189.49 SY — total overrun 6,290.57 SY. Pay Item #160-4 will be
increased by 6,290.57 SY at the contract unit price of $9.00 per 8Y for an increase to the original contract
of $56,615.13.
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5. Pay Item #285-709 Optional Base Group 09 — missing quantities for Type B Stabilization (roadway)
reflects the same missing guantities for this limerock base item. Pay Item 285-709 will be increased by
3,189.49 SY times contract unit price of $26.06 per FY for an increase to the original contract of
$82,926.74.

6. Pay Hem #331-72-24 Type S Asphalt 2% - missing quantities on Optional Base Group 9. Reflects the
same missing quantities for this asphalt item. Pay item 331-72-24 will be increased by 3,189.49 5Y times
the contract anit price of $16.60 per SY for an increase to the original contract of $51,031.84.

7. Pay Item #337-7-3 Asphaltic Concrete Friction Course Rubber (1'") — missing quantities on Optional Base
Group 09. Reflects the same missing quantities for this asphalt friction course item. Pay item #337-7-3
will be increased by 3,189.49 SY times the contract unit price of $10.00 per SY for an increase to the
original confract of $31,894.90.

D. A npew drainage structure will need te be installed (S-101A) behind existing structure S-101 at station 19+05
Lt. on Forrest Drive the new structure DBI Type “C”. Install 6-ft. of 18-in. RCP between stractures S-101 and
S-101A. at a flow line of 47.50 Ft. Remove existing F-curb crossing ditch at station 18+40 Lt. Modify existing
F-curb at station 18+40 Lt. to a flared end. Grade new ditch from station 18+80 to 19+20.

E. The Contractor elected to take the antomatic time suspension for vacation time for his employees. See Section
6.42 Contractor’s Vacation in the Seminole County General Conditions. Two periods of time are established
for automatic time suspensions. These periods are Thanksgiving which includes Thanksgiving Day and the
following Friday, Saturday and Sunday and Christmas which inclndes December 24™ through January 1%, for
a total of thirteen (13} days.

Thirteen (13) Contract Days will be added to the original contract time of 360 days for substantial completion,
for a new time of 373 contract days for substantial completion and 403 contract days for final complefion.
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REASON FOR CHANGES:

A. Drainage structure S-209 had to be modified to a Type V gutter inlet due to the Jocation of the homeowners

existing driveway. The existing driveway was nof shown on the construction plans thereby causing this
change. The existing ring and cover on Structure C-29 on the SW corner of CR-46A and Forrest Drive was
lowered to prevent a trip hazard and damage to the maintenance mowers.

The cost to modify and adjust the two above drainage structures is $1,545.00 with no additional contract time.
The powder coat Forest Green color was added to the aluminum handrail to harmonize the project with the
adjacent surroundings and make the handrail environmentally friendlier. The cost to powder coat the 1,210
LF of aluminum handrail is $26,995.10 with no additional contract time.

Errors to the pay item quantities of various roadway pay items has led to substantial overruns and underruns
which are as follows:

1. Pay Item #430-171-138 Pipe Culvert RCP 36" — On the summary of drainage structure sheet 14 the

guantity of 36-inch RCP for structures S-215 apd S-215A was incorrectly placed in the column for 24-
inch RCP and the 36-inch RCP for 8-216 was incorrectly placed in the column for 30-inch RCP. The
installation of the 36-inch RCP in complete at this time. Due fo the above there is an overrun of 205.0
LF of 36-inch RCP. Pay item #430-171-138 will be increased by 205.0 LF at the contract unit price of
$140.060 per LF for an increase to the original contract of $28,700.06. This is the final guantity
adjustment for this pay item,

2. Pay Iem #430-171-129 Pipe Culvert RCP 24" - There wili be an underrun to the final quantity of the

24" RCP due to the pipe quantities for drainage structures S-215 and S-215A being included in the 24"
RCP column instead of the 36" RCP column. See summary of drainage structures plan sheet #14 and
plan sheet #29 and #122. Due to this error and final measured lengths of 24" RCP installed, there will
be an underrun of 65.0 LE, Pay Item #430-171-129 will be decreased by 65.0 LF at the contract unit
price of $87.00 per LF for a decrease to the original contract of <$5,055.00>. This is the final quantity
adjustment for this pay item.

3. Pay Item #430-171-133 Pipe Culvert RCP 30" - There¢ will be an underrun to the final guantity of the

30" RCP due to the pipe guantities for drainage structure 8-216 being included in the 30" RCP column
instead of the 36" RCP column. See summary of drainage structures plan sheet #14 and plan sheet #29,
Due to this error and the final measured length of the 30" RCP installed there will be an underrun fo
pay item #430-177-129 of 67.0 LF. Pay Item #430-171-133 will be decreased by 67.0 LF at the contract
unit price of $115.00 per LF for a decrease to the original contract of <8$7,705.00>. This is the final
quantity adjustment for this pay ifem.

4, Pay Item #160-4 Type “B” Stabilization (12'"") — The 12" of Type “B” Stabilization (LBR 40} for the

maintenance berms in Ponds 1 & 2 was not included in the bid pay item guantity (see comp book and
plan sheets 121 & 122 for pond berms). Total overrun for Ponds 1 & 2 is 3,101.08 S8Y. Also six areas in
the Rt. and Lt. roadway were omitfed from the bid pay item guantity. The areas are as follows:

1. Lt roadway station 166+00.37 to 168+60, 259.63" x 26' = 750.04 SY

9

2. Lt roadway staiion 177+45.50 to 180+05.50, 260" x 26' = 751.11 8Y

9

3. Lt. roadway station 177+45.50 to 179+55.50, 210" x 12' = 280.00 SY
9

4. Lt roadway station 187+18 to 189+53, 235" x 26' = 678.96 SY

9

5. Rt roadway station 176+19 to 177+45, 126' x 26' = 364.00 SY

9

6. Rt roadway station 185+91.50 to 187+18, 126.50' x 26' = 365.44 SY

9
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Due to the above there is an overrun of stabilization at Ponds 1 & 2 of 3,101.08 SY and an overrun of
stabilization for the roadway of 3,189.49 SY — total overrun 6,290.57 8Y. Pay Item #166-4 will be

increased by 6,290.57 SY at the contract unit price of $9.00 per SY for an increase to the original contract
of $56,615.13.

5. Pay Item #285-709 Optional Base Group 09 - missing quantities for Type B Stabilization (roadway)
reflects the same missing quantities for this limerock base item. Pay Item 285-709 will be increased by
3,189.49 SY times contract unit price of $26.00 per FY for an increase to the original centract of
$82,920.74.

6. Pay Ttem #331.72-24 Type S Asphalt 2% - missing quantities on Optional Base Group 09. Reflects the
same missing quantities for this asphalt item. Pay item 331-72-24 will be increased by 3,189.49 SY times
the contract unit price of $16.00 per SY for an increase to the original contract of $51,031.84.

7. Pay Hem #337-7-3 Asphaltic Concrete Friction Course Rubber (1'") — missing quantities on Optional Base
Group 09. Reflects the same missing quantities for this asphalt friction course item pay item #337-7-3
will be increased by 3,189.49 SY fimes the contract unit price of $10.00 per SY for an increase to the
original contract of $31,894.90,

D. The additional drainage structure (S-101A) was needed to prevent flooding along Forrest Drive and property
owners caused by the new construction on CR-46A and Forrest Drive.

The cost of the new drainage structure and modification will be $5,899.29.

E. The Contractor elected to take the antomatic fime suspension for vacation time for his employees. See Section
6.42 Contractor’s Vacation in the Seminole County General Conditions. Two periods of time are established
for automatic time suspensions. These periods are Thanksgiving which includes Thanksgiving Day and the
following Friday, Saturday and Sunday and Christmas which includes December 24" through January 1%, for
a total of thirteen (13) days,

"Thirteen (13) contract days will be added to the original contract time of 360 days for substantial completion,
for a new time of 373 contract days for substantial completion and 403 contract days for final completion.

Total cost of Change Order #03 items:

Item A $ 1,545.00
Item B $ 26,995.10
Hem C-1 $ 28,700.060
ftem C-2 <% 5,655.00~
Item C-3 <$ 7,705.00>
Item C-4 $ 56,615.13
ltem C-5 $ 82,926.74
Item C-6 $ 51,031.84
Item C-7 $ 31,894.90
Hem D § 589929
Total Cost $272,248.00

The above issues have been reviewed and accepted by HDR and approved by Seminole County Engineering for payment.
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GIBBS & REGISTER, INC.

232 South Dillard Street
Winter Garden, Florida 34787
Telephone: (407) 6546133
Facsimile: (407) 654-6134

August 14, 2007

Mr, Dean A. Hilborne
Sr. Project Administrator

HDR
104 Forrest Dr.
Sanford, F1 32773
Re: Seminole County: CC-0751A-06/TLR
CR46A Phase ITl, CR15 Country Club Rd. to Old Lake Mary Rd.
Subject: Storm Modifications Change Order (J07005.08)

Dear Mr. Hilborne:

Tam in receipt of your letter dated August 1, 2007 requesting additional pricing fo 3
modifications on the above referenced project. G&R has completed our costanalysis of the proposed
modification and is offering to complete this work for the fump sum amoyint of $ 1,545,00. T have attached
a detailed breakdown of all costs associated with this change order. Please review this fnformation and

respond accordingly.

If there are any questions or if additional information is required please feel fieefo contact me.

Sincerely,

/O/fl%//;y/it /;#Wﬂ
i glolor @ﬁm/w‘

cct JOT005:29




CHANGE ORDER SUMMARY Date: 8/14/2007
Proposal # J07005.07 GIBRS & REGISTER, NG,
' 530 5. MAIN ST. WINTER GARDEN, FLORIDA, 34787 -
PHONE: (407) 654-6133 FAX: (407) 654-6134
DESCRIPTION OF WORK: 8208 & C29 MODIFICATIONS
LOCATION OF WORK: CR4BA PHASE {li
LABOR MATERIAL EQUIPMENT
TOTAL T HOURLY URIT EQUIF T TOTAL THOTRLY
_CREWDESCRIPTION |NO.| HOURS | RATE AMOUNT | DESCRIPTION | Q1Y {um]| Price AMOUNT SIZE AND CLASS | QTY NO, Hours RATE AMOUNT
INLETT0B i | EA $85.00 $85.00 838 CAT LOADER | 1 360.00
STANDARD TIME TRANS, SECTION]| % EA | 7330040 $300.00 ||374 EXCAVATOR i 575.00
FOREMARN 1 4001 T$30.60 $120.00 220 EXCAVATOR 7 4.00] $B500 $340.00
GRADER OPERATOR - _ $28.00 330 EXCAVATOR 1 3160.00
EQUIPMENT OPERATOR | 1 400! 1200 $72.00 416 BACKFIOE 1 550,00
DUMP TRUCK DRIVER $20.00 ROLLER 1 545.00
WATER TRUCK DRIVER 517.00 IGRADER 1 $85.00
PIPE LAYER 2 4001 T$17.00 $136.00 041 DOZER 1 $65.00
CONCRETE FINISHER $18.00 %@m STEER i $40.60
LABORER 1 4001 31300 $52.00 MINI EXCAVATOR | 1 $40.00
OVERTIME [|SMALL EQUP, 1 515,00
FOREMAN $45.00 {{CREW TRUCK, 1 $30.00
GRADER OPERATOR $42.00 I Materiats Subtotal $385.00 [WATER TRUCK 1 545,00
EQUIPMENT OFERATOR 527,00 |[Sates Tax 8.5% $25.03 |[DUMP TRUTK 4 $55.00
DUMP TRUCK DRIVER $30.00 Material Markup 5% $61.50 |/ TRAFFIC ROLLER T 1 40.00
WATER TRUCK DRIVER " 52550 TOTAL MATERIAL COSTS: $471.53 {1650 SIZE LOADER |1 $85.00
PIPE LAYER $25.50 SUBCONTRACTORS ICONCRETE PUMB | 1 1 $40.00
CONCRETE FINISHER 527.00 IDLE EQUIPVENT RATES
LABORER $19.50 {Equigtment Trans. 1 $175.00
938 LOADERTDLE [ 1 $23.00
314 EXC. IDLE 7 $33.00
220 EXC. TDLE 7 $35.00
416 BACKHOE 1OLH 1 518.00
ROLLER IDLE : 19.00
[|GRADER IDLE ] 38.00
|DOZERIDLE 1 $33.00
SKID STEERIDLE | 4 $18.00
;fM!Ni EXC. IDLE 1 $18.00
HYD. SHORING T $650.00
[Direct Labar $380.00
Burden 56.0%| 7 $212.80
Subtotal $592.80 liSubcontractor Subtotal F—:@ipmemt Subtotal $340.00
Labor Markup 15.0% $88.92 [ISub Markup 5% Equipment Markup 15% $51.00
TOTAL LABOR COBTS: $681.72 |[TOTAL SUB COBTS. [[TOTAL EQUIPMENT COSTS: $391.00
Note: TOTALS LABOR $681,72
MATERIALS $471.53
ECQUIPMENT $391.00
SUBCONTRACTORS
SUB-TOTAL $1,544.25
BOND
TOTAL DUE 51,5445

M(/\/M//I
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R | QEcomy Transmittal

atenton:  John E, Rodriguez, Project Manager Dater 16-Nov-07 JobNe: CC-0751A-06/TLR

T Gibbs & Register, Inc. Phone:  407-324-8545

Regarding: CR-48A Phase lfl, CR 15 Country Club Rd to Oid Lake Mary Rd

We are sending you:  [X] Attached ["] Under separate cover via the following items
D Shop drawings D Prints D Plans §___| Samples D Specifications
|:] Copy of iefter D Change Order Other Submittal
Copies Date No. Description

5 037A Aluminum Handrail — Conforms as Noted

These are transmitted as checked below:

D For approval D Conforms as submitted D Resubmit coples for approval
D Foryouruse Conforms as nofed I::I Submit copies for distribution
D As requested D Returmed for comrections D Refum corrected prinis

D For review/comment D Rejected

D For bigs due D Prints retumed afler loan to us

Remarks S bmittal #37A for the Aluminum Pedestrian Handrail (54" picket) is being approved
as noted. The aluminum handrail will receive a powder coating. The color will be
Forest Green Product #PSP4543J with a 2-year warranty. The additional cost to the
contract for the powder coating will be $22.31 per lineal foot of handrail, for a total
lump sum price of $26,995.10. |
A change order will be prepared to compensate G&R for this additional cost.

Copyto  William M. Glennon, P.E., Seminole Co.  gjgneq Linda L. Ries, CP3

File 102.10; 104.1; 105.5
: FOR DPEAN A, HILBORNE, PROJECT ADMINISTRATOR

If enclosures are not as noted, please nofify us at once

HDR Consfruction Control Corporation 104 Forrest Drive Phone (407) 324-8035 Page 1 of 1
. - - N Sanford, FL 327734713 Fax (407) 324-8323
CiDocuments and gstiriestiy D¢ ninnle County\CR-45A PHASE i wwe hdlrivic.com

PROJECTVIransmittal G&R Submittat.doc



GIBBS & REGISTER, INC.

232 South Dillard Street
Winter Garden, Florida 34787
Telephone: (407) 654-6133
Facsimile: (407) 654-6134

September 17, 2007

Mr. Dean A, Hilborne

"Sr. Project Administrator
HDR

104 Forrest Dr.

Sanford, Florida 32773-4713

Re: Seminole County: CC-0751A-06/TLR

CR46A Phase III, CR15 Country Club Rd. to Old Lake Mary Rd.
Subject: Aluminum Handrail Submittal

Dear Mr. Hilborne:

The purpose of this lefter is to provide HDR with the Aluminum Handrail Shop Drawing that we intend to
vtilized on the above referenced project. Please review this information and respond accordingly.

If you have any questions or concerns, feel free to contact me in the office.

Sincercly, A. CONFORMS AS SUBMITTED O
8. CONFORMS AS NOTED , &
C. REVISE AND RESUBMIT 0
D. REJECTED 3
E. NO EXCEPTIONS O

This review s for general. conformance with design
concept oniy. Any deviation from plans or
specifications not clear'y notad by the contractor has
not been reviewed. Review shall. not constiute a
compiste check of detaled dimensions of court or
serve 10 refieve the contactor of contractual
responsibiity for any eror or deviation from contract

raquirements,
HDR CONSTRUCTION CONTROL CORPORATION

by L y'4 | Date /17247
Shop Drawing Referenice No. .4 2~
Project No.. -0 ~

Enclosures (8)

¢ JO7005:45
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Hilborne, Dean

From: Glennon, William [WGlennon@seminolecountyfl.gov]
Sent:  Thursday, November 01, 2007 7:46 AM

To: Ries, Linda L. |

Ce: Douglas, Steven; Hilborne, Dean

Subject: RE: CR-48A Phase lil Powder Coat for Handrails

| have searched other projects for a similar change order and have been unable to locate one. It seems to me this price is
reasonable to apply a durabie finish fo aluminum. As per our conversation, Dean is going to determine the warranty for this
item. Hopefully, it will be at least 5 years and we will go with that price.

Bill

Witliam M. Glennon, P.E.
Principal Engineer Construction Management

407-865-5654

From: Ries, Linda L. [mailto:Linda.Ries@hdrinc.com]
Sent: Tuesday, Cctober 30, 2007 8:19 AM

To: Glennon, William

Cc: Douglas, Steven; Hilborne, Dean

Subject: CR-46A Phase III Powder Coat for Handrails

Good Morning,

My scanner isn't working so I'm fransmitting a letter from HDR to Seminole County regarding the powder coat for handrails
that has not been executed. The original is in your box and will be delivered to your office either today or tomorrow,

HDR is requesting your assistance on whether the price is in accordance with others submitted to Seminole County.

We look forward to hearing from you.

Linda L. Ries, CPS

OS8C | CEl Office Manager

HDR ONE COMPANY | Many Solutions

HDR Construction Control Corporation

104 Forrest Drive | Sanford, FL | 32773-4713

Phone: 407.324.8035 | Fax; 407.324.8323 | Email: linda.rles@hdrinc.com

11/2/2007
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October 24, 2007
Correspondence No. 06-07

Via hand delivery

Seminole County Engineering Division
Attn: Willilam M, Glennon, P.E.

520 W Lake Mary Blvd

Sanford FL 32773-7424

RE: Seminole County CC-0751A-06/TLR
CR-46A Phase I1I Widening & Realignment
POWDER COAT FOR HANDRAILS

Dear Mr. Glennon;

I have received a cost proposal from Gibbs & Register for the powder coat finish for the aluminum
handrail on the referenced project. The price per lineal foot of rail is $22.31. There’s 1,210 LF of
-handrail on the project, which calculates to $26,995.10 cost increase to the contract.

1 have no cost history on this item to determine a fair and equitable price. I’ve asked Steve to check
prices on ongoing and/or completed Seminole County projects to give us an idea of the cost of this
handrail.

I need help from you and Steve on whether this price will be acceptaﬁle.

Yours truly,

Dean A. Hilborne
Sr. Project Administrator
DAH:1lr

c: Steve Douglas, Seminole Co Engineering
File 102.4; 105.5

HDR Construction Control Corp, 104 Forrest Drive Phone: 407-324-8035
Sanford FL 327734713 Fax: 407-324-8323



GIBBS & REGISTER, INC.

232 South Dillard Street
Winter Garden, Florida 34787
Telephone: {(407) 654-6133
Facsimile: (407} 6546134

Cctober 24, 2007

Mr. Dean A. Hilborne
Sr. Project Administrator

HDR
104 Forrest Dr.
Sanford, F1 32773
Re: Seminole County: CC-0751A-06/TLR '
CR46A Phase ITJ, CR1S Country Club Rd. to Old 1Lake Mary Rd.
Subject: Powder Coat Handrail Change Order (J07005.08)

Dear Mr. Hilbome:

This letter is a follow up to the response we received on Submittal #37, in which you requested a proposal
from Gibbs & Register, Inc. (G&R), along with a color sample for the aluminum handrail. G&R has
attached four color samples of the proposed handrail for your review.

The additional pricing for the powder coat handrail will be an additional $ 22.31 per lineal foot. Therefore
our revised pricing for these items are as follows:

* 3 Line Aluminum Rail Sections $57.314F
* 54" Picket Handrail $82.31/1F

. Please review this information and respond accordingly. If you have any questions, or if additional
information is required, please feel free to contact me. :

Sincerely,

ccC: J07005:29

ECEIVE

0CT-2 4 2007
102 1 04l 1055

HDR-CCC




GIBBS & REGISTER, INC.

232 South Dillard Street
Winter Garden, Florida 34787
Telephone: (407) 654-6133
Facsimile: (407) 6546134

October 23, 2007

Mr. Dean A. Hilborne
Sr. Project Administrator

HDR
104 Forrest Dr.
Sanford, Fi 32773
Re: Seminole County: CC-0751A-06/TLR
CR46A Phase ITl, CR15 Country Club Rd. to Old Lake Mary Rd.
Subject: Powder Coat Handrail Change Order (J07005.08)

Dear Mr. Hilborne:

This fetter is a follow up to the response we received on Submittal #37, in which you requested a proposal
from Gibbs & Register, Inc. (G&R), along with a color sample for the aluminum handrail. G&R has
attached four color samples of the proposed handrail for your review.

The additional pricing for the powder coat handrail will be an additighal $ 24.44 per Ji
our revised pricing for these items are as follows:

oot. Therefore

* 3 Line Aluminum Rail Sections S 50.44/1F
547 Picket Handrail $ 84.44

Please review this information and respond accordingly. If you have any questions, or if additional
information is required, please feel free to contact me.

Sincerely,
Gibbs & Reps

lor gost A W'lf/ﬂ“ﬁ

flect Manager \L ne
guhcodTr 0l 5>
pS pritup
)Or.'m&Ca,{f*H’l!“’ {,ﬁ

CQS\L.pcﬁ»AF*~

cer JOT005:29

;/;i,g[pgn'(r: X L3/0 ok ﬂzpa;‘{m\&ﬁmf H«A{L E @ Eﬁﬂ M E

Pedestrnd /8icpele /?atf/u\(;'é'ﬁf'j =42t 995 0 0CT 23 2007
. (021 /oS 5]

HDR-CCC




ALMAR METALS, INC,

Ociober 17, 2007

Gibbs & Register, Inc.
232 South Dillard Street
Winter Garden, FIL 34787

REL: Seminole County: CC-0751A-06/TLR _ »
CR46A Phase 11, CR 15 Country Club Read to Old Lake Mary Rd

Subject: Powder Coating of Handrail

Almar Metals has ineluded a sample color chip for the propesed powder coat color
maich to Federal Green 24108, I have seat 4 color chips. I will meed fo have 2 of the
chips approved and sent back fo our office. ‘Vhis powder coat powder can be fo our

applicator in 5-7 days affer receipt of the approved color,

The price for the powder coat application fo the rail system is $21.25 per LE. Qur
vontract calls for fabrication and installation of the following:

Powder Coat Prices: ‘
3 Line Aluminum Rail Sections: 27 LT (@ $21.25 Per LF 5 87378

54 Aluminwn Picket Railing 1,183 LF @ $21.2% per LF $25.138.75

ATl rail types have becn fabricated and we cun proceed with powder ecosting for
installation upon receipt of the executed change order and the approved color chip.

Please call our office if you have any questions.

Sincerely,

"Rechd Andl

Richard Almond
Sales and Markeling

1 7385 ARREDONDC GRANT ROAD, DELEON SPRINGS, FLORIDA
PHONEW 386-734-3377 FAXK 3B6F3F0 190

&8 3w STRLAW JRNTR BETAPEL9EE SPIGT  iBBTAET/ET



GIBBS & REGISTER, INC.
r“z/

L INC. 7 wpprovep as npTe
(] REIECTED/RESUS

GENERAL NOTES i SPEC S&“EEET fheGeneralContraciﬁfhas:eve the Shop

DATE:
PROJECT #:.

8/10/2007 conformance with the contract specicazions, draw

CONTRACTOR;

JO?GOS (AMI #357) ings and afl other .cnn{‘rac i

thereto

GIBBS & REGISTER, INC.

STRAIGHT RAIL
[RADIUS RAIL

FINISH

HANDRAILS

NEOPRENE

MATERIALS

INCLUDED:

EXCLUDED:

NOTES:

-).llu. RLHTEL

ALUNMINUM] STAINLESS| STEEL | GALVANIZING |ANoDZzIG 4

6061-T6 N/A - NIA - N/A N/A

6063-T6

POWDER COAT TO CUSTOMER COLOR - SINGLE RAL

AT ADDITIONAL CHARGE

54" PICKET INDEX 860

1/8" (DUROMETER HARDNESS 60 OR 70) PER SPECIFICATION 932

ALUMINUM STEEL
2"PIPE™ NIA
1.58"PIPE* 8061-T6 '
314" PIPE* 6061-T8
2" x4"x 114" TS ¥ 6061-T8
14" PL 6061-18
5/8" PL. (ASTM B209) 6061-T6
" ASTM B221 & OR ASTM B426 6061-T6

SHOP DRAWINGS

SHIPPING

ALL MATERIALS FOR FABRICATION

INSTALLATION

RAILING FASTENERS 3/4" X 11" (ASTM F1554 GRADE 38) W/SINGLE LOCKING .
HEX NUTS (ASTM A583 OR ASTM A194) & WASHERS (ASTM F436), HOT-DIP GALVANIZED
EPOXY FDOT APPROVED, QPL #3037-0200

(5937 STRUCTURAL ADHESIVE BONDING COMPOUND TYPE HSHV)

PER SPEC 416 & 037

TRAFFIC CONTROL
SITE PREPERATION

ALL WELDING CONFORMS TO AWS D1.2/03
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GIBBS & REGISTER, INC.

-1 _ADD VIEDY

AT VR Bl

[N 2 2pPROVED AS NOTED

REJECTED f RESUBMIT
GENERAL NOTES | SPEC SHEE vl vontractor nas reviewsd the shop

and has determined and hereby certifies that in ali
respects this submittal is in full compliance and

DATE: 9“ 0/2007 conformance wilh the contract spepitizations. draw
PROJECT # JO7005 (AMI #357) ings and all other contrag phRments uertai

CONTRACTOR: GIBBS & REGISTER, INC. thereto
Subsmt:ed hy / B

o
~ ALUMINUM STAINLESS| STEEL GALVANIZING— wANGBiﬁ' %ﬁ !‘-Z-w

RAIL & POST 6061 N/A N/A N/A N/A
RADIUS 6063

FltisH POWDER COAT TO CUSTOMER COLOR - SINGLE RAL AT ADDITIONAL CHARGE

(1]
HANDRAILS Mmmum INDEX 870 K100 _}"/ _Pmm’

o«

NEOPRENE 1/8" DUROMETER HARDNESS 60 TO 70

MATERIALS - ALUMINUM STAINLESS STEEL
2" PIPE NIA N/A
1.5" PIPE
1/2' X 8" FB

INCLUDED: SHOP DRAWINGS
SHIPPING
ALL MATERIALS FOR FABRICATION IN ACCORDANCE WITH ASTM 8221 OR ASTM B428
INSTALLATION
RAILING FASTENERS 3/4" X 8" WINUTS & WASHERS, HOT-DIP GALVANIZED - ASTMI 1554 GRADE A36 -
ASTM ABS3 ASTM A194
EPOXY EDOT APPROVED, QPL #8857-0200
(S937 STRUCTURAL ADHESIVE BONDING COMPOUND TYPE HSHV)
PER SPEC 416 & 937

EXCLUDED: TRAFFIC CONTROL

NOTES: ALL WELDING CONFORMS TO ANSIHAWS D1.2/02

v SITE-PREPERATION / FREE AND GLEAN OF DEBRIS & TRASH: = - o o i e
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C.O. #3
ITEM C
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C.O.#3
"ITEM D
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GIBBS & REGISTER, INC.

232 South Dillard Street
Winter Garden, Florida 34787
Telephone: (407) 654-6133
Facsimile: (407) 654-6134

December 19, 2007

Mr, Dean A. Hilborne
Sr. Project Administrator

HDR
104 Forrest Dr.
Sanford, F1 32773
Re: Seminole County: CC-0751A-06/TLR
CR46A Phase Ifl, CR15 Country Club Rd. to Old Lake Mary Rd.
Subject: Forrest Drive DBI Proposal

Dear Mr. Hilborne;

The purpose of this letter is to provide HDR with our change order proposal for additio
improvements on Forrest Dr. as described in your letter dated October 31, 2007,

Gibbs & Register, Inc: is prepared to complete this work for the fump sum amo
not included the sod restoration as this work can be paid for under the original colract.” Attached you
find a detailed breakdown of the costs associated with this work.

G&R reserves the right to request additional time for this added scope. If you have any questions, feel free

to give me a call.

Sincerely,

cel JOT005:29 / /0 3 /0 &




CHANGE ORDER SUMMARY Date: 12/19/2007
JO7005: 14 GIBBS & REGISTER, ING.
530 5. MAIN ST, WINTER GARDEN, FLORIDA 34787
PHONE: (407) §54-6133 FAX: {407) 654-5134
DESCRIPTION OF WORK: Forrest Dr. Additional Drainage infet (PART A: PIPE)
LOCATION OF WORK: CR46A PHASE 11l
LABOR MATERIAL EQUIPMENT .
] TOTAL | BOURLY UNIT EQUIP TOTAL [ HOURLY
CHEW DESCRIPTION 1NO.| HOURS RATE AMOUNT § DESCRIPTION | QTY { UM | PRICE AMOUNT SiZE AND CLASS | QTy NGO, Hours RATE AMOUNT
G.00 $0.00 TYPEC i EA $675.00 $675.00 {1938 CAT LOADER 1 3.00 360.00 $180.00
STANDARD TIME 18" RCP ;] iLF $18.00 $144.00 11314 EXCAVATOR 1 14.60 375.00 21 050.00
FOREMAN 1 14.00 $30.00 $420.00 MISC, 1 LS $100.00 $100.00 [1220 EXCAVATOR 1 0.00i  $85.00 $0.00
GRARER OPERATOR 0 (.00 28.00 $0.00 $0.00 1330 EXCAVATOR 1 0.001 $300.00 $0.00
EQUIPMENT OPERATOR | 1 14.00 18,00 $252.60 $0.00 1416 BACKHOE 1 0.00f $50.00 $0.00
CilMP TBUCK DRIVER 0 0.00 £20.00 30.00 $0.00 IROLLER 1 0.0G|  $45.00 $0.06
WATER TRUGK DRIVER 0 0.00 $17.00 $0.00 50.00 tGRADER 1 G.OG| 88500 $6.00
PIPE LAYER 3 14,00 $17.00 $714.00 $0.00 D41 DOZER H G.001 368500 $0.00
CONCRETE FINISHER 0 0.00 $18.00 $0.00 50.00 |ISKIiD STEER i 0.00f  $40.00 $¢.00
LABORER Q 0.00 $13.00 $0.60 $0.00 HM%N! EXCAVATOR 1 0.00 $40.00 £0.00
CVERTIME $0.00 [ISMALL EQUIP, 1 0.00 515.00 $0.00
FOREMAN Q 0.00 $45.00 $0.00 $0.00 [[CREW TRUCK 1 0.00 $30.00 $0.00
GRADER OPERATOR 8] 0.00 42.60 $0.00 ﬁ‘.#ate:ia{s Subtotal $919.0G lPNAT%ER TRUCK 1 0.50 $45 00 $0.00
EQUIPMENT OPERATOR Q 0.08 27.00 $0.00 [|Sales Tax 6.5% $59.74 [DUMP TRUCK 1 0.00 $55.00 $0.00
DUMP TRUCK BRIVER 0 0.00 30.00 $0.00 |Materfai Markup 15% $146,81 iTRAFFIC ROLLER 1 0.00 $40.00 £0.00
WATER TRUCK DRIVER 0 0.00 25.50 $0.00 | TOTAL MATERIAL COSTS: $1,125,55 950 SIZE LOADER | 1 $85.00 $0.00
PIPE LAYER Q 0.00 $25.50 $0.00 SUBCONTRACTORS CONCRETE PUMP 1 0.00 $40.00 $0.00
CONCRETE FINISHER ¢ 0.00 $27.00 $0.00 $0.06 IDLE EQUIPMENT RATES
LABORER 0 0.00 $18.50 $0.00 $0.00 FEquipment Trans. 1 0 0.00] $178.00 $0.00
$0.00 $0.00 2938 LOADER IDLE 1 0 0.00 $23.00 $0.00
0.00 314 EXC.IDLE 1 0.00 $33.00 $0.00
30.00 220 EXC. IDLE 1 0.00 $35.00 $0.0Q
3000 416 BACKHOE IDLH 1 .00 $18.00 $0.00
$0.00 ROLLER IDLE 1 0.00 519.00 $0.00
$0.00 GRADER IDLE 1 0.00 38.00 £0.00
$0.00 DOZER IDLE 1 9.00 33.0C £3.00
$50.00° SKID STEER ICLE 1 $18.00 $0.00
$0.00 MiNI EXC. IDLE 1 $18.00 $0.00
$0.00 HYD. SHORING 1 0.001 $650.00 $0.0C
$0.00 0.0C
30.00 50.00
Direct Labor $1,386.00 0.00
Burdes 56.0% $776.16 $0.00
Suktotal $2,162.16 ||Subconiractor Subtotal $0.00 iEcuipment Subtotal $1,230.00
Labor Markup 15.0% $324.32 lISub Markup 5% $6.00 F_q_gpment Markup 15% $184.50
TOTAL LABOR COSTS: $2,486.48 {TOTAL SUB COSTS: $0.00 FTOTAL EGUIPMENT £COSTS: $1,414.50
Hete: TOTALS LABOR $2,486.48
MATERIALS $1,125.85
EQUIPMENT $1.414.50
SUBCONTRACTORS $0.00
SUB-TOTAL $5,026 .53
BOND 0.00% $0.00
TOTAL DUE $5,026.53




CHANGE ORDER SUMMARY Date: 12/19/2007
JO7005:; 14 GIEBS & REGISTER, ING.
530 S. MAIN ST, WINTER GARDEN, FLORIDA 34787
PHONE: (407) 654-6133 FAX: (407) 654-6134
DESCRIPTION OF WORK: Forrest Dr. Additional Drainage Inlet (PART B: GRADING)
LOCATION OF WORK: CR46A PHASE 1}
LABOR MATERIAL EQUIPMENT
TOTAL | HOURLY UNIT ECIOE TOTAL | HOURLY
CREW DESCRIPTION |NO.] HOURS RATE AMOUNT & DESCRIPTION | QTY {UM| PRICE AMOUNT SIZE AND CLASS | QTY NO. Hours RATE AMOUNT
EA 538 CAl LOADER | 1 $50.00
STANDARD TIME LF 314 EXCAVATOR 1 $78.00
FOREMAN 1 3.00 530.00 $90.00 LS 220 EXCAVATOR 1 $85.00
GRADER OPERATOR 528.00 330 EXCAVATOR 1 $100.00
EQUIPMENT OPERATOR | 1 7.00 518.00 $126.00 418 BACKHOE 1 $50.00
DUMP TRUCK DRIVER $20,00 ROLLER i $45.00
WATER TRUCK DRIVER $17.00 IIGRADER 1 $85.00
PIPE LAYER $17,00 |[Da1 DOZER 1 $65.00
CONCRETE FINISHER 518.00 ISKID STEER % 7.00]  $40.00 $280.00
LABORER 1 7.00 $13.0¢ $91.00 IMiNI EXCAVATOR 1 $40.00
OVERTIME ISMALL EQUIP., 1 $15.00
FOREMAN $45.00 |CREW TRUCK 1 $30.0C
GRADER OPERATOR $42,00 Materials Subtotal {WATER TRUCK 1 $45.00
EQUIPMENT QOPERATOR $27.00 I_Sales Tax 6.5% {DUMP TRUCK i $55.00
DUMP TRUCK DRIVER $30,00 Materizl Marku 15% [[TRAFFIC ROLLER 1 $40.00
WATER TRUCK DRIVER $25,50 TOTAL MATERIAL COSTS: [io80 SIZE LOADER | 1 $85.00
PIPE LAYER $25.50 SUBCONTRACTORS FCONCRETE PUMP | 1 $40.00
CONCRETE FINISHER $27.00 i IDLE EQUIPMENT RATES
LABORER $19.50 Equipment Trans. 1 $175.00
938 LOADERIDLE | 1 523.00
314 EXC. IDLE 1 $33.00
220 EXC. IDLE 1 335.00
416 BACKHOE IDLE 1 $18.00
ROLLER IDLE i $19.00
GRADER IDLE 1. $38.00
DOZER IDLE 1 $33.00
[ISKID STEER IDLE 1 $18.00
IMINI EXC. TDLE 1 $18.00
HYD. SHORING 1 $650.00
Direct Labor $307.00
Burden 56.0% $171.92 -
Subtotal $478.92 ,I'Subcontractor Subtotal FEquépment Suhbtotal $280.00
Lahor Markup $8.0% $71.84 |[Sub Markup 5% Equipment Markup 159 $42.00
TOTAL LABOR COSTS: $550.76 |[TOTAL SUB COSTS: [TOTAL EQUIPMENT COSTS: $322.00
Note: TOTALS LABOR $550.76
MATERIALS
EQUIPMENT $322.00
SUBCONTRACTORS
SUB-TOTAL $872.76
BOND
TOTAL DUE $872.75
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Ries, Linda L..

From: Douglas, Steven [sdouglas@seminolecountyfl.gov]
Sent: Tuesday, October 30, 2007 3:28 PM

To: Ries, Linda L.

Subject: FW: CR-46A Phase il Project

Attachments: Forrest Dr Drainage Structure. pdf

“From: Douglas, Steven

Sent: Tuesday, October 30, 2007 3:26 PM
To: 'Hilborne, Dean'; Ries, Linda L. '

Ce: Glennon, William

Subject: FW: CR-46A Phase III Project

Dean,

The narrative and sketch are acceptable to the County. Thank you. Please forward the drainage improvement
narrative and sketch to the contractor for a cost proposal. Also, please keep in mind that the County would like
to see a gradual slope to the proposed D.B.I

Thanks,

Steve

From: Ries, Linda L. [maito:Linda.Ries@hdrinc.com]
Sent: Monday, October 15, 2007 428 PM

To: Glennon, William

Cc: Douglas, Steven; Hilborne, Dean

Subject: CR-46A Phase III Project

Good Afiernoon,

Bill, attached is a sketch and narrative regarding the added drainage structure on Forrest Drive. Please
review. We will not forward to the Contractor until we hear from either you or Steve that it's good to go.

Linda L. Ries, CPS

OSC | CEi Office Manager

HDR ONE COMPANY | Many Solutions

HDR Construction Control Corporation

104 Forrest Drive | Sanford, FL | 32773-4713

Phone: 407.324.8035 | Fax: 407.324.8323 | Email; linda.ries@hdrinc.com
www.hdrinc.com

-*¥*+*pFlorida has a very bread Public Records Law. Virtually all written communications to

10/30/2007



Blank ‘ Page 2 of 2

or from State and Local Cfficials and employees are public racords available to the public
and media upon request. Seminole County policy does not differentiate between personal and
business emails. E-mail sent on the County system will be considered public and will only
be withheld from disclosure if deemed confidential pursuant to State Law, ***+.

—****Florida has a very broad Public Records Law. Virtually all written communications to
or from State and Local Cfficials and employees are public records available to the public
and media upon request. Seminole County policy does not differentiate between perscnal and
business emails. E-mall sent on the County system will be considered public and will only
be withheld from disclosure if deemed confidential pursuant to State Law.*%*#%_

10/30/2007
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ONE COMPANY | 4

October 3 1 200'7

" Correspondence No 46~07 T o
g ‘ " Sent via Hang Delivery

Glbbs & Reg1ster Inc '
Attin: John. Rodriguez, Project Manager
-~ 232 Souith Dillard Street
' ‘meter Garden : FL 34787-

" RE: ' Seminole County CC-0751A06/TLR

. CR-46A Phase 111, CR-15 Country Ciub Rd 1o Oid Lake Ma:ry Rd
FORRESTDRTVE S , SRR
: Dear Mr -Rcdnguez . " o "

“ .'Addmona} dramage W1Il be needed behmd 1he F-curb in the Lt roadway on' Forrest Dmve from: .

statton 18+00 to statxon 19+20:4: Lt

. -'A new . dramage structure wﬂl need 1o be mstalled (8- 101 A) behmd ex1st1ng structure S 101 at -
station 19+05 Lt. roadway The new structure thl be a DBI Type “C” per Standard Index 232
) sheet 1 of 5. Flow line cleva‘aen should be47.50 and the elevatlon of the ‘grate should be at 51.28.
g Dramage structure S-101 will need to be: modified to receive the 6~LF of 18-in. RCP from proposed -
- structure S-101-A." Cut and remove Ficurb crossing the existing ditch af station 18+40.- Grade new’
-ditch from station’ 18430+ to new DBI S 101 A af: stat:ton 19*05 Back grade stch from station

. 19+20 to structure S 10]—A

3 "Please prov:de HDR w1th a detalled cost proposal for thls addltzonal work Upon review and"..

. approval of G&R’s cost proposal’a change order will be prepared.to compensate G&R for this -

Work 1f ycu have any questlons or further mfcrmatlcn is requlred please contact me.-

. Yours truly,_‘ )

. Dean A. Hilborne
- Sr. Project Admiinistrator

DAH:Hr .

c  William Glennor, P, E., Semmole County
. Flle 102 2;105.5

- HDR Censttcction Control Corp, . L ' o 104 FbrrestDri\te Prone; 40?»3244&035 ’
’ co ‘ : . ' Sanford FL 32773-4713 . Fax: ,407”324”8$23
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Ries, Linda L.

From: Ries, Linda L.

Sent: Monday, October 15, 2007 4:28 PM

To: William M. Glennon {wglennon@seminolecountyfl.gov)

Ce: Steven Douglas (sdouglas@seminolecountyfl.gov); Hilborne, Dean
Subject: CR-48A Phase HI Project

Attachments: Forrest Dr Drainage Structure.pdf

Good Afternoon,

Bill, attached is a sketch and narrative regarding the added drainage structure on Forrest Drive. Please
review. We will not forward to the Contractor untit we hear from either you or Steve that if's good to go.

Linda L. Ries, CP§

OSC | CEI Office Manager

HDR ONE COMPANY | Many Solutions

HDR Construction Control Corporation

104 Forrest Drive | Sanford, FL | 32773-4713

Phone: 407.324.8035 | Fax: 407.324.8323 | Email: linda.ries@hdrinc.com
www.hdrinc.com

10/15/2007
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